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Trigger Meeting Plan

l Starting on Thursday Feb 8th, there will be a weekly 
Trigger Hardware meeting 4-5pm in the Theater.  The 
purpose of this meeting is to organize the 
commissioning and operation of the Level 1 and 
Level 2 Trigger systems.  The meeting will be 
organized by Luciano Ristori, Ted Liu and Peter 
Wilson.  Since we will be discussing the 
commissioning progress of all subsystems at this 
meeting, it is expected that at least one 
representative of each subsystem be present each 
week.  Of course video will be available (contact Dee 
Hahn at dhahn@fnal.gov).



Peter Wilson 2
Trigger Meeting
Feb 8, 2001

Meeting Agendas

l Agenda for Feb 8:
ä Trigger Commissioning Status and Milestones – Ted/All (20min)
ä Response to TDSWG Request for Triggers – Peter/All (20min)
ä Discussion of future meeting agendas - Peter (5min)

l Proposed Future  Meeting format:
ä 4:00-4:10 Trigger Milestones - around the room report of installation 

and commissioning progress from the previous week.  Also plans for 
achieving next weeks goals.  Driven by lists of L1 Milestones (from 
Greg) and L2 Milestones (from Stephen).

l 4:10-5:00 Longer reports.
ä Off-weeks we would like to rotate through the trigger subsystems with 

~10 minute reports on status and plans.  We would mix up L1 and L2 
systems.

ä On-weeks we would have special topics.  A proposed list of near term 
topics follows.
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Future Meetings

l Possible rotation:
ä Week 1: XFT, XTRP, Muon, L2 Decision
ä Week 2: Special Topic
ä Week 3: L1 Cal, L2 Cal, L1 Decision, SVT
ä Week 4: Special Topic

l Upcoming special topics:
ä Trigger Operations Structure
ä Monitoring Tools: TRIGSIM, TRIGMON and XMON
ä Trigger Database: Status and Tutorial
ä Special Event Readout Lists: Trigger Dump Events
ä Firmware Code Management


